FIN-0002: Quarterly Budget Report for FY25-Q3

Overview

This report provides a detailed overview of the budget utilization for Project Atlas (Project ID: P-002) during the fiscal quarter FY25-Q3. The total allocated budget for this project was 1,043,724.00, with expenditures totaling 313,117.2 as of the end of this quarter. The budget was approved by Cameron Parker, a Financial Analyst in the department of Sales, and the project has been marked as completed.

Budget Summary

Description	Amount (AUD)
Allocated Budget	1,043,724.00
Total Spent	313,117.2
Remaining Budget	730,606.80
Budget Variance	-

The variance indicates that approximately 29.99% of the allocated budget has been spent during FY25-Q3, leaving a significant portion unutilized.

Expenditure Details

The expenditures during this period primarily consisted of approved travel expenses incurred by project team members. The detailed expenses are as follows:

- Gina Moore (Employee ID: E-008): 202.00
- Daniel Wagner (Employee ID: E-004): 95.00 and 89.00
- Connie Lawrence (Employee ID: E-006): 147.00
- Abigail Shaffer (Employee ID: E-007): 187.00
- Cristian Santos (Employee ID: E-005): 114.00

All expenses listed above were approved and categorized under travel, contributing to the overall expenditure.

Budget Approval and Project Status

The budget for Project Atlas (B-002) was approved by Cameron Parker, a Financial Analyst, on behalf of the Sales department. The approval process was completed and the status of the budget remains "approved." The project itself was initiated on October 5, 2024, and has now been marked as completed.

Conclusion

The project has effectively utilized approximately 30% of its allocated budget during FY25-Q3. Continued monitoring is recommended to ensure remaining funds are managed efficiently for any subsequent phases or related activities.

Prepared on April 28, 2025, for internal review and record-keeping.