FIN-0003: Quarterly Budget Report for FY25-Q3

Executive Summary

This report provides a detailed overview of the budget allocation and expenditure for Project Quasar during the fiscal quarter FY25-Q3. The total allocated budget for this project was 1,279,888.00, with current expenditures amounting to 383,966.40. The project is presently under review, with the approval process ongoing by Michelle Evans, QA Engineer and project lead.

Budget Overview

Description	Amount (USD)
Total Allocated Budget	1,279,888.00
Total Spent	383,966.40
Remaining Budget	895,921.60

The expenditure represents approximately 30% of the total allocated budget, indicating a controlled spending pattern aligned with project milestones.

Project Details

- **Project Name:** Project Quasar
- **Project ID:** P-018
- **Start Date:** December 10, 2024
- **Status:** Completed
- **Owner Department:** Procurement (Department ID: D-08)
- **Budget ID:** B-018
- **Vendor ID:** V-022

The project is managed within the Procurement department, with Michelle Evans serving as the project lead and approver for the current budget review.

Expense Breakdown

The expenses incurred during FY25-Q3 primarily consist of approved meals expenses, totaling 14,143.00. The detailed expense lines are as follows:

Employee Name	Expense ID	Category	Amount (USD)
Lisa Archer	X-137	Meals	2,215.00
Aimee Montoya	X-265	Meals	2,253.00
Christopher Bass	X-187	Meals	2,189.00

Employee Name	Expense ID	Category	Amount (USD)
Daniel Baker	X-134	Meals	2,143.00
Shirley Suarez	X-228	Meals	2,178.00
Aimee Montoya	X-011	Meals	2,256.00

All expenses listed above have received approval, with no discrepancies reported.

Review and Recommendations

The current expenditure aligns with the approved budget for FY25-Q3. Given that the project is under review, it is recommended to continue monitoring expenses closely to ensure adherence to the remaining budget. The Procurement department, under the leadership of Michelle Evans, should verify that future expenses remain within the allocated limits and support the successful completion of Project Quasar.

Conclusion

The financial status of Project Quasar during FY25-Q3 indicates prudent budget management with a significant remaining balance. The ongoing review process will ensure compliance and facilitate informed decision-making moving forward.

Prepared by:
[Your Name]
[Your Position]
[Date: 2025-04-03]