FIN-0005: Quarterly Budget Report for FY25-Q4

Executive Summary

This report provides an overview of the budget utilization for Project Nimbus during the fiscal quarter FY25-Q4. The total allocated budget for this period was 586,004.00, with expenditures amounting to 175,801.20. The project was approved and completed within the quarter, with expenditures primarily allocated to hardware and meals categories.

Budget Overview

Budget ID	Project ID	Fiscal Quarter	Allocated Amount	Spent Amount	Remaining Budget	Status	Approved By
B-055	P-015	FY25-Q4	586,004.00	175,801.20	410,202.80	Approved	Michael Lewis

The approved budget of 586,004.00 was allocated for Project Nimbus, which commenced on February 12, 2025, and has since been marked as completed. The expenditure of 175,801.20 covers various expenses approved by Michael Lewis, the Compliance Officer.

Expense Breakdown

The expenses incurred during FY25-Q4 primarily include hardware and meals, with individual entries as follows:

- Jordan Henderson incurred 1,766.00 for hardware.
- Brittney Phillips incurred 1,815.00 and 1,829.00 for meals.
- Whitney Peters incurred 1,812.00 for meals.

All expenses were approved and categorized appropriately.

Variance Analysis

The total spent amount of 175,801.20 is well within the allocated budget, resulting in a remaining balance of 410,202.80. The expenditures are consistent with the project scope, and no variances beyond expected operational costs have been identified.

Project and Approver Details

Project Nimbus was led by Stephanie Manning, a DevOps Engineer based in Perth, with the project owner department being Research & Development. The project was approved by Michael Lewis, a Compliance Officer located in Auckland, with a department ID of D-11.

Name	Employee ID	Role	Location	Email
Stephanie Manning	E-150	DevOps Engineer	Perth	stephanie.manning@orbitalcorp.com.au
Michael Lewis	E-056	Compliance Officer	Auckland	michael.lewis@orbitalcorp.com.au
Brittney Phillips	E-073	-	-	-
Whitney Peters	E-072	-	-	-
Jordan Henderson	E-071	-	-	-

This report concludes that the FY25-Q4 budget for Project Nimbus was effectively managed, with expenditures remaining within the approved limits.

Prepared on July 4, 2025.