FIN-0006 Quarterly Budget Report for FY25-Q4

Overview

This report provides a detailed overview of the budget status for Project Horizon during the fiscal quarter FY25-Q4. The project is managed under the Facilities department, with an approved budget allocation of 319,101.00. The report covers the expenditure incurred within this period, including approved expenses and variance analysis.

Budget Allocation and Expenditure Summary

Budget Details	Amount (AUD)
Approved Budget Allocation	319,101.00
Total Spent to Date	95,730.30
Remaining Budget	223,370.70

The total spent amount of 95,730.30 AUD represents approximately 30% of the allocated budget, leaving a remaining balance of 223,370.70 AUD. The expenditure aligns with the planned project timeline and scope.

Expense Breakdown

The expenses for FY25-Q4 encompass hardware and software costs approved by Stephanie Ross, the approving authority for this budget. The detailed expenses are as follows:

Expense ID	Employee Name	Category	Amount (AUD)	Approval Status
X-271	Anthony Humphrey	hardware	1,100.00	approved
X-081	Anthony Humphrey	hardware	1,101.00	approved
X-136	Elizabeth Fowler	software	983.00	approved
X-251	Brittany Farmer	software	1,012.00	approved
X-095	Fred Smith	software	1,042.00	approved
X-192	Brittany Farmer	software	1,010.00	approved

Total expenses for this period amount to 7,258.00 AUD, which is well within the allocated budget.

Variance Analysis

The current expenditure of 95,730.30 AUD against the allocated 319,101.00 AUD indicates a conservative spending approach during FY25-Q4. The variance of approximately 223,370.70 AUD

remains available for upcoming project phases. The expenses incurred are primarily related to hardware and software procurement, with approvals managed by Stephanie Ross.

Project and Budget Details

- **Project Name:** Project Horizon
- **Project ID:** P-009
- **Budget ID:** B-049
- **Fiscal Quarter:** FY25-Q4
- **Start Date:** June 13, 2025
- **Status:** Planned
- **Owner Department:** Facilities
- **Approver:** Stephanie Ross, Accountant
- **Project Lead:** Angelica Keith, Paralegal

All expenses and budget allocations have been approved and are in accordance with company policies.

Conclusion

The budget for Project Horizon remains within the approved limits, with a significant portion of funds still available for future activities. Continuous monitoring and approval processes are in place to ensure adherence to financial guidelines. The project team, led by Angelica Keith, is progressing as planned, with expenditures aligning with project milestones.

Prepared on July 1, 2025, by the Corporate Finance Department.