FIN-0007: Quarterly Budget Report for FY25-Q3

Executive Summary

This report provides a detailed overview of the budget allocated for Project Falcon during the fiscal quarter FY25-Q3. The total allocated amount for the project was 1,998,331.00, with a total expenditure of 599,499.3. The budget has been officially closed following the completion of the quarter's activities. The project, managed under the Facilities department, was approved by Nathan Freeman, a Paralegal at OrbitalCorp, and led by the same individual.

Budget Overview

The initial budget for Project Falcon was set at 1,998,331.00, covering various expenses primarily related to software procurement and licensing. Throughout FY25-Q3, the project incurred expenses totaling 599,499.3, which is approximately 30% of the allocated budget. This expenditure aligns with the planned scope of activities and has been approved and documented accordingly.

The budget status is marked as "closed," indicating that all expenses for this period have been finalized and no further expenditures are anticipated under this budget allocation.

Expense Breakdown

The expenses incurred during FY25-Q3 are itemized below:

Expense ID	Employee Name	Category	Amount	Approval Status
X-221	Zachary Hicks	software	733.00	approved
X-162	Zachary Hicks	software	733.00	approved
X-039	Tricia Valencia	software	831.00	approved
X-152	Tricia Valencia	software	813.00	approved
X-249	Tricia Valencia	software	817.00	approved
X-037	Nathan Maldonado	software	853.00	approved

The expenses primarily involve software-related costs, with contributions from team members Zachary Hicks, Tricia Valencia, and Nathan Maldonado.

Variance Analysis

The total expenditure of 599,499.3 is significantly below the allocated amount of 1,998,331.00, resulting in a variance of approximately 1,398,831.70. This variance suggests efficient budget management and possibly conservative expenditure planning or delayed spending activities.

Conclusion

The FY25-Q3 budget for Project Falcon has been effectively managed, with expenses remaining well within the allocated funds. The project, overseen by Nathan Freeman from the Facilities department, has successfully adhered to its financial plan. All expenses have received approval from the designated authority, E-200, and the budget has been officially closed.

Prepared on April 21, 2025, for internal review and record-keeping.

Note: All references to the budget ID, project ID, and related entities are consistent with the provided data: - Budget ID: B-007 - Project ID: P-007 - Fiscal Quarter: FY25-Q3