FIN-0008: Quarterly Budget Report for FY25-Q3

Overview

This report provides a detailed overview of the budget utilization for Project Ember during the fiscal quarter FY25-Q3. The total allocated budget for this project was 1,058,790.00, with expenditures totaling 317,637.00 as of the end of the quarter. The project was approved and overseen by Christine Wright, a Staff Engineer in the Sales department.

Budget Summary

Budget ID	Project ID	Fiscal Quarter	Allocated Amount	Spent Amount	Variance	Status	Approved By
B-006	P-006	FY25-Q3	1,058,790.00	317,637.00	741,153.00	Approved	E-104 (Christine Wright)

The variance indicates that approximately 741,153.00 remains unspent within the allocated budget for this period.

Expenditure Breakdown

Expenses incurred during FY25-Q3 primarily relate to software categories, approved by relevant personnel. The details are as follows:

Expense ID	Employee Name	Category	Amount	Approval Status
X-159	Judy Baker	Software	658.00	Approved
X-168	Judy Baker	Software	645.00	Approved
X-049	Stephanie Ross	Software	712.00	Approved
X-240	Zachary Hicks	Software	720.00	Approved
X-131	Matthew Foster	Software	634.00	Approved

Total expenditure on software during this period amounted to 3,369.00.

Project and Budget Details

- **Project Name:** Project Ember
- **Project Status:** Completed
- **Start Date:** October 9, 2024
- **Owner Department:** Sales (Department ID: D-07)
- **Budget ID:** B-006

- **Approval Authority:** Christine Wright (Employee ID: E-104), a Staff Engineer based in Sydney, approved this budget.

Conclusion

The project remains well within its allocated budget, with significant remaining funds. The expenditures during FY25-Q3 reflect focused investment in software resources, primarily approved by Judy Baker, Stephanie Ross, Zachary Hicks, and Matthew Foster. The budget approval process was overseen by Christine Wright, ensuring compliance and proper authorization.

This report is issued for internal review and record-keeping purposes.

Prepared on April 20, 2025.