FIN-0009: Quarterly Budget Report for Project Aurora (FY25-Q3)

Executive Summary

This report provides an overview of the budget utilization for Project Aurora during the fiscal quarter FY25-Q3. The total allocated budget for this period was 514,868.00, with current expenditures amounting to 154,460.4. The project remains active and has received approval from Shane Henderson, the Executive Assistant overseeing this budget.

Budget Overview

Budget Details	Information
Budget ID	B-028
Project ID	P-028
Fiscal Quarter	FY25-Q3
Allocated Amount	514,868.00
Spent Amount	154,460.4
Approved By	Shane Henderson
Status	Approved

The allocated budget of 514,868.00 has been utilized at approximately 30% during this quarter. The remaining funds are available for ongoing and upcoming project expenses.

Expenses Summary

The expenses incurred during FY25-Q3 primarily relate to conference activities, with several pending approvals. The total approved expenses amount to 3,424.0, while pending approvals total 10,034.0, indicating potential future expenditures.

Approved Expenses

Employee Name	Expense ID	Amount	Category	Approval Status
Jose Schultz	X-219	3407.0	Conference	Approved
Angel Perry	X-296	3495.0	Conference	Approved
Robert Potter	X-114	3416.0	Conference	Approved

Pending Expenses

Employee Name	Expense ID	Amount	Category	Approval Status
Angel Perry	X-094	3510.0	Conference	Pending
Angel Perry	X-076	3509.0	Conference	Pending
Cheyenne Horton	X-295	3524.0	Conference	Pending

Variance Analysis

The current expenditures of 154,460.4 are well within the allocated budget of 514,868.00, with a remaining balance of approximately 360,407.60. Pending expenses, primarily related to Angel Perry and Cheyenne Horton, could potentially increase total expenses by an additional 10,034.0, still maintaining a healthy budget margin.

Project and Budget Status

Project Aurora remains active under the ownership of the Engineering department. The budget B-028 has been approved by Shane Henderson, whose role as Executive Assistant ensures proper oversight. The project commenced on 2024-05-10 and continues to progress as planned.

Conclusion

The fiscal quarter FY25-Q3 has seen responsible budget management for Project Aurora, with expenditures significantly below the allocated amount. Ongoing approval of pending expenses will be monitored to ensure continued adherence to the budget. Future reports will include updated expense approvals and variance analysis.

For further details or questions regarding this report, please contact Shane Henderson at shane.henderson@orbitalcorp.com.au.
