# FIN-0010: Quarterly Budget Report for FY25-Q3

## Overview

This report provides a summary of the budget utilization for Project Lattice during the third quarter of fiscal year 2025 (FY25-Q3). The total allocated budget for this period was 365,743.00, with current expenditures amounting to 109,722.9. The project remains active and has received approval from the designated authority, Tricia Valencia, a Sales Executive.

## Budget Summary

| Item | Details |
|---|---|
| Budget ID | B-039 |
| Project ID | P-039 |
| Project Name | Project Lattice |
| Fiscal Quarter | FY25-Q3 |
| Allocated Amount | 365,743.00 |
| Spent Amount | 109,722.9 |
| Remaining Budget | 256,020.10 |
| Approval Status | Approved |
| Approved By | Tricia Valencia |
| Approval Date | (Not specified) |

The expenditure includes various expense lines, notably from employees Allen Rosales, Angelica Keith, and John Bishop, all of which have been rejected for approval. The total rejected expenses are as follows:

- Allen Rosales: 4,888.00
- Angelica Keith: 4,849.00
- John Bishop: 4,868.00 and 4,865.00

## Expense Analysis

The total rejected expenses amount to 19,470.00, which have not been approved for inclusion in the current budget utilization. These expenses are categorized under "other" and reflect internal review decisions.

## Project and Department Details

- **Project Owner Department:** Legal

- **Department Head:** E-004
- **Cost Center Code:** CC-103
- **Project Lead & Approver:** Tricia Valencia, Sales Executive, located in Singapore
- **Project Start Date:** March 29, 2024
- **Project Status:** Active

## Conclusion

The project remains within its allocated budget for FY25-Q3, with a significant portion remaining unspent. The rejected expenses from Allen Rosales, Angelica Keith, and John Bishop have not impacted the approved budget figures. Continued monitoring is recommended to ensure adherence to the allocated budget and to address any future expense approvals.

---

*Prepared on April 3, 2025.*