FIN-0011: Quarterly Budget Report for FY25-Q4 – Project Helios

Introduction

This report provides an overview of the budget utilization for Project Helios during the fiscal quarter FY25-Q4. The budget, identified as B-041, was allocated with an approved amount of 564,905.00. The purpose of this document is to summarize expenditure, assess budget variance, and confirm approval status.

Budget Overview

The total allocated budget for Project Helios in FY25-Q4 was 564,905.00. As of the reporting date, the project has incurred expenditures totaling 169,471.50. The budget was approved by Mark Perez, a Paralegal from the department D-06, on the basis of the project's scope and projected costs. The current status of the budget is marked as approved.

Expenditure Breakdown

The expenses during the quarter primarily consisted of travel-related costs approved for employees involved in the project. The detailed expenses are as follows:

Expense ID	Employee Name	Category	Amount	Approval Status
X-186	Angie Henderson	Travel	85.00	Approved
X-106	Angie Henderson	Travel	81.00	Approved
X-256	Allison Hill	Travel	37.00	Approved

The total expenditure on travel expenses amounts to 203.00, contributed by Angie Henderson and Allison Hill.

Variance Analysis

The total spent amount of 169,471.50 is well within the allocated budget of 564,905.00, leaving a remaining budget of 395,433.50. The variance indicates a conservative expenditure pattern, with the project maintaining financial discipline throughout FY25-Q4.

Project and Approval Details

- **Project Name:** Project Helios
- **Project Owner Department:** Procurement
- **Project Lead:** Michelle Harmon, Procurement Specialist
- **Budget ID:** B-041

- **Approval Authority:** Mark Perez, Paralegal
- **Approval Date:** Not specified, but approval status is confirmed as "approved."
- **Project Status:** Completed
- **Start Date:** December 4, 2024
- **Vendor ID:** V-019

Conclusion

The budget for Project Helios during FY25-Q4 was allocated appropriately, with expenditures remaining within the approved limits. The project's financial management aligns with organizational standards, and the approval by Mark Perez ensures compliance. The remaining budget provides flexibility for any unforeseen expenses or future phases.

Prepared by: [Your Name]
Date: July 22, 2025