# FIN-0012: Quarterly Budget Report for FY25-Q3

## Executive Summary

This report provides an overview of the budget utilization for Project Borealis under budget ID B-003 for the fiscal quarter FY25-Q3. The total allocated amount for this period was 1,673,426.00, with actual expenditures totaling 502,027.8. The project remains on hold, and the budget status has been marked as closed following the review.

## Budget Overview

| Budget ID | Project ID | Fiscal Quarter | Allocated Amount | Spent Amount | Remaining Budget | Status |
|---|---|---|---|---|---|---|
| B-003 | P-003 | FY25-Q3 | 1,673,426.00 | 502,027.8 | 1,171,398.20 | Closed |

The approved budget was authorized by Alyssa Long, Product Manager, with approval documented under employee ID E-167. The project, Project Borealis, is managed by Alyssa Long and is currently on hold. The project's vendor is identified as V-025.

## Expenditure Details

The expenditures for this quarter primarily consist of travel expenses approved for specific employees involved in Project Borealis. The total expenses amount to 502,027.8, with individual expenses detailed below:

| Employee Name | Expense ID | Amount | Category | Approval Status |
|---|---|---|---|---|
| Jamie Arnold | X-195 | 305.0 | travel | approved |
| Jamie Arnold | X-089 | 307.0 | travel | approved |
| Jamie Arnold | X-142 | 295.0 | travel | approved |
| Jamie Arnold | X-176 | 293.0 | travel | approved |
| Lisa Hensley | X-067 | 337.0 | travel | approved |
| Monica Herrera | X-080 | 274.0 | travel | approved |

All expenses have been approved and are within the allocated budget limits.

## Variance Analysis

The actual expenditure of 502,027.8 is significantly below the allocated amount of 1,673,426.00, resulting in a remaining budget of approximately 1,171,398.20. This variance indicates conservative spending during FY25-Q3, likely attributable to the project's on-hold status. Continued monitoring will be necessary to ensure budget alignment with project progress and future activities.

## Additional Context

The owner department for Project Borealis is Customer Support, with department ID D-10. The project's start date was March 31, 2025, and it remains on hold at this time. The project lead and approver are both Alyssa Long, a Product Manager based in Perth, with employee ID E-167. The project's vendor is identified as V-025.

## Conclusion

The FY25-Q3 budget for Project Borealis under budget ID B-003 has been effectively managed, with expenditures well within the allocated amount. The project remains on hold, and the budget status has been finalized as closed. Future budget planning should consider the project's current status and upcoming phases.

---

**Prepared by:**
[Your Name]
[Your Position]
[Date]