FIN-0013: Quarterly Budget Report for FY25-Q3

Overview

This report provides a detailed overview of the budget allocation and expenditure for **Project Glacier** during the fiscal quarter **FY25-Q3**. The project, managed under budget ID **B-034**, was approved and completed within the reporting period. The total allocated amount for this project was **1,160,958.00**, with current expenditures totaling **348,287.4**.

Budget Allocation and Approval

The budget for **Project Glacier** was approved by **Crystal Johnson**, a DevOps Engineer from the department **D-08**, on behalf of the organization. The approval process confirmed the allocation of **1,160,958.00** for the project's scope, which commenced on **2024-11-07** and has since been marked as **completed**.

Expenditure Summary

As of the reporting date, expenditures have reached **348,287.4**, representing approximately 30% of the total allocated budget. The expenses primarily relate to office supplies, with pending approval status for individual expense lines. The detailed expenses are as follows:

Employee Name	Expense ID	Amount	Category	Approval Status
Alyssa Day	X-264	4,211.00	office_supplies	pending
Daniel Murphy	X-132	4,244.00	office_supplies	pending
Daniel Murphy	X-212	4,246.00	office_supplies	pending
Joel Williams	X-255	4,233.00	office_supplies	pending
Joel Williams	X-113	4,222.00	office_supplies	pending
Alyssa Day	X-020	4,199.00	office_supplies	pending

It is noteworthy that all expense lines are currently pending approval, which may influence the final expenditure figures.

Project and Department Details

- **Project Name:** Project Glacier
- **Project ID:** P-034
- **Owner Department:** Sales (Department ID: D-07)
- **Project Lead and Approver:** Crystal Johnson, DevOps Engineer (Employee ID: E-114)
- **Start Date:** 2024-11-07
- **Status:** Completed
- **Vendor ID:** V-025

The project was overseen by Crystal Johnson, whose role as DevOps Engineer and approval authority was pivotal in securing the necessary budget and overseeing expenditures.

Variance Analysis

Given the total allocated budget of **1,160,958.00** and expenditures to date of **348,287.4**, the project remains within the approved financial scope. The current expenditure accounts for approximately 30% of the total budget, suggesting efficient resource utilization relative to project progress.

Conclusion

The budget for **Project Glacier** under **B-034** has been managed effectively during **FY25-Q3**. Pending approvals for office supplies expenses will further clarify the final expenditure figures. Continued monitoring and approval of pending expense lines are recommended to ensure adherence to budgetary constraints.

Prepared by: [Your Name]
Date: 2025-04-13