FIN-0015: Quarterly Budget Report for FY25-Q3 - Project Pinnacle

Introduction

This report provides a detailed overview of the budget utilization for Project Pinnacle during the fiscal quarter FY25-Q3. The budget associated with this project is identified by budget ID B-017, with an allocated amount of 81,300.00. The report covers the period from the start of the quarter to the current date, reflecting expenditures, approvals, and budget status.

Budget Overview

The total approved budget for Project Pinnacle under budget ID B-017 is 81,300.00. As of the end of FY25-Q3, the project has spent 24,390.00, which represents approximately 30% of the total allocated funds. The expenditure includes approved expenses primarily related to meals incurred by team members Kelly Donovan, Michael Evans, and Mike Allen.

The budget was approved by Daniel Wagner, Head of Legal, who also serves as the project lead. The budget approval status remains active and approved, ensuring ongoing project activities within the allocated financial scope.

Expense Summary

The expenses incurred during this quarter are detailed below, with a total expenditure of 24,390.00. The expenses are categorized under meals and have received approval from the relevant authorities.

Employee Name	Expense ID	Amount	Category	Approval Status
Kelly Donovan	X-201	2025.00	meals	approved
Kelly Donovan	X-156	2034.00	meals	approved
Michael Evans	X-116	2066.00	meals	approved
Michael Evans	X-087	2084.00	meals	approved
Mike Allen	X-166	2043.00	meals	approved
Michael Evans	X-218	2068.00	meals	approved

Total Expenses: 24,390.00

Variance Analysis

The current expenditure of 24,390.00 is well within the allocated amount of 81,300.00, leaving a remaining budget of 56,910.00. This indicates a conservative spending pattern for this quarter, with ample funds available for upcoming project needs.

Conclusion

The financial status of Project Pinnacle for FY25-Q3 demonstrates disciplined expenditure aligned with the approved budget B-017. Continued monitoring will ensure expenditures remain within the allocated budget, supporting the project's successful completion.

Approval

This report has been reviewed and approved by Daniel Wagner, Head of Legal, on behalf of the Finance department. The project remains active and within budget parameters as of the current reporting period.

Prepared on: 2025-04-19