FIN-0017: FY25-Q3 Quarterly Budget Report for Project Cobalt

Executive Summary

This report provides a comprehensive overview of the budget allocation and expenditure for Project Cobalt during the fiscal quarter FY25-Q3. The total allocated budget for B-030 was 1,644,220.00, with actual expenditures amounting to 493,266.00. The project remains on hold, and the budget has been marked as closed following review and approval.

Budget Overview

Description	Amount (AUD)
Total Allocated Budget	1,644,220.00
Total Spent	493,266.00
Remaining Budget	1,150,954.00

The expenditure represents approximately 30% of the total allocated budget, indicating a conservative spending approach during this period.

Budget and Project Details

- **Budget ID:** B-030
- **Project Name:** Project Cobalt
- **Project ID:** P-030
- **Fiscal Quarter:** FY25-Q3
- **Start Date:** 2025-03-22
- **Status:** On hold
- **Owner Department:** Customer Support (Dept ID: D-10)
- **Budget Approved By:** Jeffrey Johnson (E-164), Product Manager
- **Approval Date:** Not specified
- **Vendor ID:** V-010

The project is currently on hold, with no additional expenses approved or incurred beyond the reported figures.

Expense Line Summary

The expenses incurred during FY25-Q3 primarily consist of conference-related costs, pending approval. The following table summarizes these expense lines:

Expense ID	Employee Name	Amount (AUD)	Category	Approval Status
X-207	Stephanie Salazar	3,696.00	Conference	Pending
X-025	Stephanie Salazar	3,697.00	Conference	Pending
X-044	Kathy Rivas	3,720.00	Conference	Pending
X-040	Stephanie Salazar	3,690.00	Conference	Pending
X-124	Stephanie Manning	3,750.00	Conference	Pending
X-031	David Wright	3,784.00	Conference	Pending

Total pending expenses amount to 22,337.00. These expenses are awaiting approval, and their impact on the final expenditure will be reflected once approved.

Variance and Commentary

The actual expenditure of 493,266.00 is significantly below the allocated amount of 1,644,220.00, resulting in a remaining budget of 1,150,954.00. The project's on-hold status has contributed to the conservative spending pattern. Pending expense approvals, particularly for conference-related activities, may influence future budget utilization.

Conclusion

The FY25-Q3 budget for Project Cobalt has been effectively managed within the allocated limits, with a substantial portion remaining unspent. The project's on-hold status suggests a pause in active expenditure, with pending expenses awaiting approval from relevant authorities. The budget has been marked as closed following review by Jeffrey Johnson, Product Manager.

Prepared on: April 7, 2025