FIN-0018: Quarterly Budget Report for FY25-Q3

Executive Summary

This report provides an overview of the budget performance for Project Kestrel during the fiscal quarter FY25-Q3. The allocated budget for this period was $937,281.00, with actual expenditures amounting to $281,184.30. The project remains active and has received approval from Brian Rodriguez, DevOps Engineer, on behalf of the project owner department, Marketing.

Budget Overview

Item	Details
Budget ID	B-038
Project ID	P-038
Fiscal Quarter	FY25-Q3
Allocated Amount	$937,281.00
Spent Amount	$281,184.30
Variance	Under budget by $656,096.70
Approval Status	Approved
Approved By	Brian Rodriguez (E-092)
Project Status	Active

Expenditure Details

The total amount spent during FY25-Q3 was $281,184.30. Notably, several expense line items were rejected, indicating that these costs did not contribute to the current expenditure total. The rejected expenses involved employees Jessica Gross, Karen Graham, Madison Poole, and Samantha Garcia.

Expense ID	Employee Name	Amount	Category	Approval Status
X-297	Samantha Garcia	$4,699.00	Other	Rejected
X-220	Madison Poole	$4,736.00	Other	Rejected
X-269	Jessica Gross	$4,748.00	Other	Rejected
X-161	Karen Graham	$4,797.00	Other	Rejected
X-118	Jessica Gross	$4,746.00	Other	Rejected
X-169	Samantha Garcia	$4,710.00	Other	Rejected

Analysis and Remarks

The project, initiated on September 5, 2024, under the ownership of the Marketing department, remains within the allocated budget. The total expenditure is significantly below the allocated amount, with a remaining budget of approximately $656,096.70. The rejection of several expense claims suggests a stringent review process, ensuring budget adherence.

The project is currently active, and ongoing monitoring will be maintained to ensure fiscal discipline and project success. The approval of the budget by Brian Rodriguez, a DevOps Engineer, underscores the internal controls in place.

Conclusion

The FY25-Q3 budget for Project Kestrel demonstrates effective financial management, with expenditures well within the allocated limits. Continued oversight will be essential to maintain this financial discipline as the project progresses.

Prepared on April 8, 2025.