FIN-0019: Quarterly Budget Report for FY25-Q3 – Project Echo (Budget ID: B-032)

Executive Summary

This report provides an overview of the budget utilization for Project Echo during the third quarter of fiscal year 2025 (FY25-Q3). The allocated budget for this period was set at a total of 451,581.00. As of the reporting date, the project has incurred expenses amounting to 135,474.3, with pending approvals for additional expenses. The budget remains within the approved limits, and the project continues to operate under the authorized financial framework.

Budget Overview

The budget for Project Echo, identified by Budget ID B-032, was approved by Fred Smith, a Paralegal in the Legal department, on behalf of the project owner department D-03. The initial allocation of 451,581.00 was designated to cover all project-related expenses for FY25-Q3. The project commenced on 2024-04-22 and is currently active.

The current expenditure of 135,474.3 represents approximately 30% of the total allocated budget, leaving a remaining balance of 316,106.70. Pending expense approvals, primarily related to office supplies, are expected to impact the final expenditure for this quarter.

Expense Details

The pending expenses are primarily categorized under office supplies, with amounts ranging from approximately 3,957.00 to 4,004.00. Notable personnel involved in these expenses include Jamie Smith, Melissa Gates, and Jason Stein. All pending expenses are awaiting approval, which is necessary to finalize the quarter's financial reporting.

Variance Analysis

Based on current figures, the project is maintaining a conservative expenditure rate relative to its allocated budget. The pending expenses, once approved and processed, are unlikely to exceed the remaining budget of 316,106.70. Continuous monitoring will ensure adherence to financial plans and facilitate timely approvals.

Conclusion

The financial status of Project Echo for FY25-Q3 indicates effective budget management within the approved limits. The project remains active, with expenditures well within the allocated budget of 451,581.00. Ongoing expense approvals and diligent monitoring will support continued fiscal responsibility.

Budget Summary Table

Description	Amount (USD)	Status	Notes
Total Allocated Budget	451,581.00	Approved	Approved by Fred Smith, Paralegal, Legal Department
Total Spent	135,474.3	-	Actual expenses incurred to date
Pending Expenses	24,292.0	Pending	Office supplies from Jamie Smith, Melissa Gates, Jason Stein
Remaining Budget	316,106.70	-	Budget available after expenses

Note: Pending expenses are subject to approval; final figures may vary accordingly.