FIN-0001: Quarterly Budget Report for FY25-Q4

Overview

This report provides a detailed overview of the budget status for **Project Granite** during the fiscal quarter **FY25-Q4**. The total allocated budget for this period was **1,992,469.00**, with expenditures totaling **597,740.7**. The budget has been officially **closed** following the completion of the quarter.

The project is managed by Dylan Miller, a Procurement Specialist based in Singapore, and is owned by the Human Resources department. The budget was approved by **Adam Vaughan**, a QA Engineer from department D-08.

Budget Summary

Item	Amount (AUD)
Total Allocated Budget	1,992,469.00
Total Spent	597,740.7
Remaining Budget	1,394,728.30

The expenditure represents approximately 30% of the total allocated budget, indicating a conservative spend rate for the quarter.

Expense Breakdown

The expenses incurred during FY25-Q4 primarily consisted of software-related costs approved across multiple employees. The following table summarizes the approved expenses:

Expense ID	Employee Name	Category	Amount (AUD)	Approval Status
X-148	Sherri Baker	Software	919.00	Approved
X-066	Jeffrey Chavez	Software	897.00	Approved
X-154	Debra Davidson	Software	876.00	Approved
X-254	Cassandra Gaines	Software	938.00	Approved
X-027	Debra Davidson	Software	887.00	Approved
X-197	Elizabeth Fowler	Software	978.00	Approved

Total software expenses sum to **5,495.00**, which is well within the allocated budget.

Variance Analysis

The total expenses of **597,740.7** AUD are significantly below the allocated amount of **1,992,469.00** AUD, resulting in a remaining balance of approximately **1,394,728.30** AUD. This variance suggests either under-spending or efficient budget management during this period.

Approvals and Oversight

The budget was approved by **Adam Vaughan**, a QA Engineer, with employee ID E-199, on behalf of department D-08. The project lead, **Dylan Miller**, has maintained active oversight of the project, which commenced on **2024-02-08**.

Conclusion

The FY25-Q4 budget for **Project Granite** has been managed effectively, with expenditures remaining well within the allocated limits. The project is currently marked as **active**, and the budget status is **closed** for this quarter.

Additional Details

- **Budget ID:** B-048
- **Project ID:** P-008
- **Owner Department:** Human Resources
- **Owner Department ID:** D-02
- **Budget Approved By:** Adam Vaughan
- **Approval ID:** E-199
- **Project Lead Employee ID:** E-015
- **Project Lead Name:** Dylan Miller
- **Start Date:** 2024-02-08
- **Status:** Active
- **Vendor ID:** None

Prepared by the Finance Department on 2025-07-12.