FIN-0014: Quarterly Budget Report for FY25-Q3

Executive Summary

This report provides an overview of the budget allocation and expenditure for Project Monsoon during the fiscal quarter FY25-Q3. The total allocated amount for the project was 1,486,447.00, with a current expenditure of 445,934.1. The project is currently under review, with expenditures subject to further validation.

Budget Overview

The budget for Project Monsoon (Budget ID: B-040) was approved with an allocated amount of 1,486,447.00. The project commenced on February 6, 2025, and has since been progressing towards its objectives within the allocated financial scope. The project is managed by Stephanie Salazar, a Data Analyst from the Research & Development department, who also serves as the project lead.

The current status indicates that the budget is under review, pending final approval. The expenditure incurred during this period reflects both approved and rejected expense lines, with the majority of rejected expenses associated with Nathan Freeman and Adam Vaughan.

Expenditure Details

The total spent amount for FY25-Q3 stands at 445,934.1. Notably, several expense lines submitted by Nathan Freeman and Adam Vaughan were rejected, totaling 24,967.0. These rejected expenses include multiple entries, each exceeding 4,900, and represent attempts to allocate funds that did not receive approval.

The following table summarizes the expense lines:

Expense ID	Employee Name	Amount	Category	Approval Status
X-048	Adam Vaughan	4,981.00	other	rejected
X-007	Nathan Freeman	4,996.00	other	rejected
X-289	Nathan Freeman	5,000.00	other	rejected
X-267	Nathan Freeman	5,000.00	other	rejected
X-225	Nathan Freeman	4,989.00	other	rejected

The total rejected expenses amount to 24,967.00, which are excluded from the current spent amount.

Variance and Financial Status

The approved budget of 1,486,447.00 remains largely unspent, with only 445,934.1 utilized thus far. This indicates a significant remaining budget, providing flexibility for ongoing or future activities related to Project Monsoon.

Given the current under review status, further expenditure approvals are anticipated before finalizing the financials for this quarter.

Conclusion

The FY25-Q3 budget report for Project Monsoon demonstrates prudent expenditure management within the allocated funds. The majority of expenses have not yet been approved, with rejected expenses primarily associated with Nathan Freeman and Adam Vaughan. The project remains within its financial scope, with ample remaining funds to support upcoming phases.

The budget remains under review by Stephanie Salazar, with final approval pending. Continued monitoring and validation of expenses will ensure adherence to financial policies and project objectives.

Prepared on: April 8, 2025