FIN-0020: Quarterly Budget Report for FY25-Q4

Executive Summary

This report provides an overview of the budget utilization for Project Titan during the fiscal quarter FY25-Q4. The total allocated amount for this period was 1,072,529.00, with expenditures totaling 321,758.70. The project remains active and has received approval from Richard Henson, QA Engineer. The following sections detail the budget allocation, expenditures, and variance analysis.

Budget Overview

The budget for Project Titan, identified by budget ID B-061, was allocated with an approved amount of 1,072,529.00 for FY25-Q4. The project, led by Aaron Wise, commenced on September 20, 2024, and is managed within the Marketing department. The project has received formal approval from Richard Henson, QA Engineer, whose role and department are detailed below.

Item	Details
Budget ID	B-061
Project ID	P-021
Fiscal Quarter	FY25-Q4
Allocated Amount	1,072,529.00
Spent Amount	321,758.70
Approval Status	Approved
Approved By	Richard Henson

Expenditure Details

The expenditures during FY25-Q4 primarily consist of training expenses approved for multiple employees involved in Project Titan. The expenses are summarized in the table below:

Expense ID	Employee Name	Category	Amount	Approval Status
X-284	Richard Henson	training	2,632.00	approved
X-061	Richard Henson	training	2,634.00	approved
X-006	Christine Wright	training	2,599.00	approved
X-002	Cameron Parker	training	2,560.00	approved
X-121	Cameron Parker	training	2,548.00	approved
X-167	Sandra Aguilar	training	2,525.00	approved

The total expenditure on training expenses amounts to 15,998.00, which is well within the allocated budget, leaving a remaining balance of approximately 750,771.30.

Variance and Analysis

The variance between the allocated amount and the spent amount is as follows:

Description	Amount
Total Allocated Budget	1,072,529.00
Total Spent	321,758.70
Remaining Budget	750,770.30

The expenditure represents approximately 30% of the total allocated budget, indicating prudent financial management during this quarter. The project remains within its approved financial scope, with no significant variances reported.

Conclusion

The financial status of Project Titan for FY25-Q4 demonstrates effective budget management, with expenditures significantly below the allocated amount. Continued monitoring will ensure adherence to budget constraints and support the successful completion of the project.

Prepared by: [Your Name]
Date: 2025-07-22